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Overview: The overall goal of the International Foundation of Hope's Nangarhar Agricultural
Development Project (the “Canal Project”) was to rehabilitate the agricultural economy of
Afghanistan’s Nangarhar Province by providing means and incentives to foster locally owned
agribusinesses while reducing the economic reliance on poppy production. At the outset of the
project four programs were established to provide an integrated package of incentives and training to
farmers in Nangarhar:

Canal Rehabilitation Program,
Agricultural Program,

Horticultural Program,

Community Empowerment Program.

Each program comprised several projects, the beneficiaries of which were thousands of regional
farmers and daily wage earners.

The Canal Project's duration was from November 2002 through February 2005. The original one-year
award term was extended through USAID-approved no-cost extensions. The total budget for the
project was $2,000,000, distributed as follows:

Category Amount
Administration $395,304
Canal Rehabilitation Program $484,010
Agricultural Program $370,128
Horticultural Program $418,411
Community Empowerment Program $332,147

Total: | $2,000,000

The following paragraphs summarize the accomplishments of the four component programs.

Canal Rehabilitation Program: The goal of the Canal Rehabilitation Program was to rehabilitate the
major irrigation system in Nangarhar Province, which is administered by the Nangarhar Valley
Development Authority (NVDA), a department (ridsat) of the Ministry of Agriculture. The NVDA's
canal system provides irrigation for 19% of Nangarhar’'s agricultural land. Annual dredging and repair
operations ceased during the 24 years of hostilities in Afghanistan, resulting in excessive silting with a
50% reduction of water flow. From November 2002 through August 2004, IFHope

dredged the entire usable length (58 Km) of the 70 Km-long main canal;

cleaned 18 of the system's secondary irrigation ditches, a total of 90 Km;

reconstructed or replaced all damaged and destroyed structures along the rehabilitated
portions of the system, including one main intake gate, 47 major gates, 8 large gates, 31
medium gates, 416 small gates, and 8 siphons, along with associated hardware and masonry.

Results of this work

restored the system to its full-flow capacity of 50 n/sec, a 100% increase over the pre-
project potential flow;

impacted some 30,000 families that receive irrigation water from the canal system;

left a legacy of rejuvenated equipment and facilities for the NVDA's continuing stewardship of
the canal system;

elicited an agreement from the NVDA stating that anyone growing poppies on NVDA-irrigated
land would lose their water rights; but enforcement of this agreement has proved difficult.

Overall cost for the canal rehabilitation program was $484,010, 24.2 % of the budget.

Agricultural Program: The goal of IFHope's Agricultural Program was to provide farmers with the
means and incentives for growing income-producing crops as an alternative to growing poppy. To
achieve this goal, IFHope

multiplied regionally adapted, improved variety grain, pulse, and oil seed and vegetable seed
and seedlings for distribution to farmers as part of an integrated package of incentives;
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prepared demonstration plots for drip-irrigation in an attempt to encourage water conservation
in chronically dry areas;

conducted agricultural training seminars and on-site demonstrations for farmers who received
agricultural and horticultural inputs under IFHope's programs;

developed a two-year survey of retail produce prices in B major cities across Afghanistan
and neighboring Pakistan, to provide a market database for use by farmers and agricultural
planners.

IFHope's accomplishments under this program include:

distribution of grain and pulse seed to 2,695 farmers covering 559 Ha; seeds produced
included wheat, maize, rice, barley, mung bean, green pea, sunflower, and canola;

distribution of vegetable seed to 1,479 farmers covering 258 Ha; seeds produced include
onion, garlic, tomato, eggplant, chili pepper, bell pepper, cucumber, okra, spinach,
cauliflower, cabbage, broccoli, red radish, white radish, carrot, turnip, squash, pumpkin,
gourd, watermelon, kharbuzéa melon;

distribution of seedlings to 823 farmers covering 152 Ha; seedlings produced include onion,
tomato, and eggplant;

installation of two drip-irrigation demonstration plots: a 206-tree, 0.8 Ha orchard at IFHope's
nursery facility in Nangarhar and a 140-tree, 0.4 Ha orchard at the district council center in
Nangarhar's Surkh Rud District;

training of over 1,300 farmers through 8 l-day seminars, 6 5day seminars, and some 300 on-
site training sessions;

collection of 22 months of retail price statistics for a range of 20 to 50 agricultural commodities
in 25 cities across Afghanistan and Pakistan; these data formed the statistical basis for the
most widely-cited horticultural study in Afghanistan, published by Altai Consulting for the
UNDP.

Overall cost for the agricultural program was $370,128, 18.5 % of the budget.

Horticultural Program: The goal of IFHope’s Horticultural Program was to provide farmers with the
means and incentives for growing high-income-producing tree crops as an alternative to growing
poppy To achieve this goal, IFHope
established a fruit- and nut-tree nursery to produce regionally adapted, improved varieties of
rootstock which were budded with various varieties for distribution to farmers as part of an
integrated package of incentives;
established a shade- and forest-tree nursery to provide non-fruit-tree saplings for planting in
the arid and upland regions of the province, to alleviate drought conditions through increased
water entrapment and microclimate modification;
rehabilitated a research and demonstration orchard to showcase the varieties of commercial
fruit trees that can thrive in the region;
assessed the productive potential of the NVDA's defunct olive industry.

IFHope's accomplishments under this program include:

establishment of the largest tree nursery in Afghanistan, with 2,000,000 saplings currently in
the ground to provide for the revitalization of the region's arboricultural economy;

distribution of 107,300 fruit- and nut-tree saplings to over 370 farmers to produce some 330
ha of orchards; 800,000 saplings planted under this program remain in the ground which must
be grown for another year before future distribution; saplings produced include sour orange,
blood orange, lemon, kino, grapefruit, apricot, peach, plum, apple, pear, cherry, pomegranate,
fig, grape, mulberry, persimmon, guava, mango, loquat, almond, and walnut;

provision of 355,200 shade and forest trees to public places (schools, public buildings, parks,
roadside plantings) in Nangarhar, Kabul and other areas, to provide shade and reforested
greenbelts; 1,200,000 saplings planted under this program remain in the ground for future
maturation and eventual distribution; saplings produced include eucalyptus ¢€amaldulensis),
black pine, edible-nut pine (gerardiana), Aleppo pine, deodar cedar, juniper, dwarf juniper,
oriental arborvitae, Italian cypress, fir, poplar, tamarisk, hollyoak (balut), acacia (khinjak),
acacia (nilotica), leucaena, dedonia, bottlebrush, shisham, cotton-tree, tree-of-heaven
(Ailanthus glandulosa), Albizzia lebbek, western redbud, wild pistacio khinjak), plane tree,
zizyphus, cassia fistula, rose, bougainvillea and queen-of-the-night;
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provision of 1,900 new saplings to the NVDA's Sample Garden demonstration orchard,
including 80 cherry, nectarine, and apricot saplings imported from America, plus the complete
rehabilitation of the facility's irrigation system and 14 Ha of orchards and grounds;

presentation of a tday, on-site seminar to demonstrate proper pruning techniques for olive
trees;

production of an assessment of the NVDA's olive-oil factory; which showed the current non-
viability of refurbishing the factory unless it is privatized.

Overall cost for the horticultural program was $418,411, 20.9 % of the budget.

Community Empowerment Program: Essential to reducing poppy production is the integration of
local farmers into the national and global civic and economic communities. To promote such
integration, IFHope and its implementing partner, the Abdul Hag Foundation, have

established a system of representative advisory councils that interface between local
communities, the provincial government, and the NGO community; these councils provide
input to governing agencies from local communities regarding their needs in development-
policy planning, giving the grass-roots community a voice in its governance; the councils also
provide a platform for civic education, community selfreliance, and democratic institution-
building;

promoted a reduction in poppy growing through the influence of the community councils,
which oversaw the selection of reliable and needy farmers to be the recipients of IFHope's
agricultural and horticultural incentive programs described above, and which supported at the
district level the national government's campaign to eradicate poppy growing.

IFHope's accomplishments under this program include:

establishment of community-based advisory councils for each of the 22 administrative districts
of Nangarhér and for the 5 precincts of the provincial capital, Jalélabad, as well as for 9
special-interest minority groups including women, nomads, religious minorities, youth,
academics, and writers;

construction of 11 district-council centers to house the meetings of the district councils and to
provide a venue for community activities; most of these faciliies have adjoining land for
agricultural demonstration plots to showcase modern horticultural techniques; centers were
constructed in the following districts:

District Completion Date
Sur Rud June 2003

Ghani Khél June 2003
Momandara December 2003
Khugyani December 2003
Kama July 2004

Khewa July 2004

Achin July 2004

Nazyan July 2004
Hisarak September 2004
BaTi KoT September 2004
Deh Béla September 2004

establishment of a province-wide Council of Nangarh&r Communities to bring together
delegates from all 36 community councils to oversee and coordinate the activities of the
individual councils;
renovation and furnishing of the formerly used governor's office in Jalalabad as a venue for
the meetings and activities of the Council of Nangarhar Communities;
support of the operations of the Council of Nangarhar Communities and 5 key district councils
from January 2003 to August 2004, which facilitated
o full operations of the councils, including local dispute settlement, women's rights
education, community planning, and procedures for community participation in voting
for ratification of the national constitution, the election of loya jirga delegates, and the
presidential election;
0 community support for the national government's successful campaign to reduce
poppy growing by over 90% in Nangarhadr Province in 2004; the government's
position was strongly enhanced by the endorsement and political weight of the
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representatives of the Council of Nangarhdr Communities, many of whom laid the
groundwork toward banning poppy cultivation by signing commitments in 2003 to
interdict poppy growing in seven provincial districts of Nangarhér;
provision of an integrated package of agricultural and horticultural incentives designed to
bring the farmers of Nangarhér into the global marketplace, as detailed in the sections above.

Overall cost for the community empowerment program was $332,147, 16.6 % of the budget.

Operations: During this project IFHope leased 124 Ha of NVDA-owned agricultural land, which was
used for IFHope’s agricultural and horticultural programs. IFHope's headquarters in Nangarhar reside
in a 20-room office building located at Block 7 of the NVDA's Hadda Farm, some 10 Km east of the
provincial capital, Jalalabad. At nearby Samar Khél there is a complex of buildings that are used for
seed storage. IFHope also leases a house in Kabul as a support facility. IFHope’s Home Office is in
Colorado Springs, CO, USA.

Throughout the duration of this project IFHope maintained a average total payroll of some 200
workers. The Nangarhér office staff included an executive director, two program directors, eleven
agricultural and horticultural specialists, a financial officer, a logistics assistant, an engineering
supervisor, five household staff, and six drivers. There was one market researcher based in Kabul.
Approximately 175 agricultural day laborers, some seasonal and some doubling as security guards,
were employed at IFHope's agricultural facilities. In addition, 37 skilled NVDA workers were
employed in cleaning the main canal, while another 140 day laborers were hired as needed for hand-
cleaning operations on the main and secondary canals. Under this project, IFHope provided
$569,723 in wages to Afghanistan's citizens. $395,304, 19.8% of the budget, was spent on
administration costs in Afghanistan.

IFHope’s Nangarhar Agricultural Development Project worked in close cooperation with the Abdul
Hag Foundation, IFHope's implementing partner for community development, and with the Nangarhar
Valley Development Authority, IFHope's partner in irrigation canal maintenance. IFHope maintained
close ties with the Ministry of Agriculture’s extension workers, through its Community Development
Program and maintained ties with the Nangarhar Agricultural University through faculty members who
served part-time on IFHope's staff as agricultural specialists.





